

STATEMENT OF WORK No. 03 [Gold's Gym]

This Statement of Work No. 03 ("SOW No. 03"), effective as of June 22, 2026 (the "SOW No. 01 Effective Date"), by and between StackHack Labs, LLC (the "Company") and RSG Group USA, Inc. d/b/a Gold's Gym (the "Client" or "Gold's Gym"), is executed pursuant to and as part of that certain Master Services Agreement, dated as of December 2025, by and between Company and Client (as may be amended, supplemented, or otherwise modified from time to time, the "Agreement"). All capitalized terms used but not defined herein shall be the meaning ascribed thereto in the Agreement. Each of Company and Client may be referred to herein as a "Party" and collectively as the "Parties". Company and Client agree as follows:

1. Project Overview. This SOW governs the next phase in a multi-phase strategic engagement (the "Engagement") designed to support Gold's Gym in defining the strategic direction, architecture, and implementation roadmap for a unified and scalable Technology Stack across corporate and franchise operations. The Engagement focuses on developing a "System of One" approach that aligns technology decisions with Gold's Gym's business objectives and enables the organization to operate and scale on a modern, integrated platform supported by the appropriate systems, integrations, and data infrastructure. The Company's role is to act as an independent advisor to help evaluate the current technology environment and develop a comprehensive strategy, architecture blueprint, and implementation plan for the future technology stack of Gold's Gym. The next engagement will begin with this SOW covering Phase 3, which includes the RFI and RFP evaluation process, decision, presentations and next step planning. This phase builds on top of the information produced from phase 0, 1 and 2 as we make a decision to allow for the execution of the recommended strategy. Nothing in this SOW shall be construed to require or obligate the Parties to engage in any additional phases if the Agreement or this SOW is terminated for any reason.
2. Overview of Services. During the SOW No. 03 Term (defined below), each of the Company and Client will be responsible for the following Services, as follows:
 - a. Company shall provide general advisory services to the Client in relation to Client's Technology Stack and relatable topics.
 - b. Company will provide Services set forth in this SOW No. 03 and as further set out in Appendix C attached hereto. Company shall provide the Work Product as set forth herein and in any Appendix hereto, including but not limited to a presentation of the findings, recommendations and key decisions to Client.
 - c. The Client shall appoint one Client representative as a primary point of contact and this person shall be reasonably available to the Company. A delay in communication and execution of request may result in a delay in the timelines and the Company's Performance of Services outlined in section 2 of the MSA.
 - d. Client shall lead and direct the work and services associated with external contacts such as third party franchisees of Client's affiliate, Client vendors .
 - e. Any required technology, systems or analysis required for the completion of the Services shall be supplied by the Client. The Parties will collaborate on the best solution, with recommendations from the Company.
 - f. The Client will regularly connect and schedule meetings with the Company.

- g. Company will provide ongoing visibility into work progress, together with regular status updates.
 - h. Company will maintain clear, timely communication, including timely response (within 2 business days) to Client inquiries. For avoidance of doubt, federal and state holidays are not business days. Company will have up to an additional 5 business days to respond in the event the responding party is out on vacation or personal time.
- 3. Team Resources. The Company may include the following team members based on the project scope and requirements. The specific team members involved may vary throughout the project lifecycle and the Company reserves the right to determine, at its sole discretion, the appropriate involvement of team members based on the nature of the requirements. Client may request the removal of any client-facing personnel assigned to the Services for reasonable cause, which shall be limited to (i) material failure to perform the Services in accordance with this SOW (ii) violation of applicable law or Client's written, generally applicable policies provided to Company in advance, or (iii) conduct that is objectively and materially inconsistent with professional standards. Any removal request shall be made in good faith and shall not be arbitrary, retaliatory, or discriminatory. Except in the case of gross misconduct or violation of applicable law, upon receipt of a removal request, Company agrees to promptly review the request, will have a 30-day period within which to cure, and shall have the right acting reasonably, to accept or reject the request based on the facts and circumstances.
 - a. Senior Partner(s)
 - b. Business Analyst
 - c. Administrative

Additional roles may be utilized by the Company per the terms of this SOW, including as outlined in Appendix B. If any of these roles are not included in this SOW, the Client shall approve the role

- 4. Deliverables/Work Product. The defined Work Product is for the Client The defined Work Product for this SOW is to support the Client during Phase 3 of the Engagement, focused supporting the Client during the Vendor Evaluation, Meetings, Selection, Commercial Negotiation, Scoring and Executive Alignment phases. The primary deliverable shall be strategic advisory services, evaluation frameworks, recommendations and support materials to assist the Client in the selection and preparing and/or decision making on the implementation of the future platform (collectively, the "Presentation"). The Presentation will focus on supporting the Client through the RFI/RFP process as such;
 - a. RFI / RFP Advisory Support
 - i. Internal meeting with client point of contact
 - b. Vendor Evaluation & Meetings
 - i. Attend vendor meetings and presentations
 - c. Vendor Analysis | Score & Recommendation Report
 - i. Utilize knowledge base and rubric for scoring
 - d. Commercial & Contract Advisory
 - i. General support and recommendation
 - e. Executive Decision Support
 - f. North Star Recommendation Report
 - g. Franchise & Stakeholder Presentation Collaboration
 - i. Work with Client on the presentation
 - h. Next Step Planning with Client Team
 - i. Optional Client onsite

Company shall be available for general advisory and support on key decisions during this SOW.

5. Timelines. The timelines provided below are estimates and have contingencies. Certain aspects may change based on other circumstances or lack of Client availability or delays on the collection of information.
 - a. The project will kick off on the SOW No. 03 Effective Date and payment of the deposit referenced in Section 7.
 - b. The estimated timeline for this SOW No. 03, as set forth in Appendix C is approximately 12 weeks (not including holiday weeks) with an estimated contingency of 2 weeks from the Effective Date of the SOW No. 03.
6. Term. The term of this SOW No. 03 shall commence on the SOW No. 3 Effective Date and shall remain effective as outlined in Appendix C or all the Company obligations hereunder have been fulfilled or until sooner terminated in accordance with this paragraph. This SOW No, 03 may be terminated upon 30 days' notice by either Party for any reason, or for the material breach by the other Party of its obligations hereunder, where such breach continues for a period of fifteen (15) days after the breaching Party receives written notice of the breach.
7. Fees and Payment Terms. This SOW No. 03 is a fixed bid and scoped project. In consideration of the Services and Work Product to be provided pursuant to this SOW No. 03, Client shall pay the Company a fixed bid scope of \$37,500 for the Term of SOW No. 03. This fixed bid does not include relatable expenses, travel or onsite days at the Client office which may be added on a mutually agreed basis, per the terms of paragraph 8e.

Upon execution of this SOW No. 03 by the Parties, the Client shall pay to Company a fifty percent (50%) deposit (\$18,750) on the total bid for this SOW No. 01. The remaining 50% balance shall be paid at the delivery of the Work Product per the terms of this SOW No. 03. Additional retainer requests approved by the Client shall be paid upon approval.

8. Additional Expenses. This fixed bid does not include relatable expenses for travel, lodging, transportation, MEI, day rates or onsite days at the Client office or on site at Client clubs. The Company will obtain written approval from Client prior to incurring any out-of-pocket expenses related to the Services under this SOW No. 03 and will use commercially reasonable efforts to limit expenses. which may be added on a mutually agreed basis. All non-covered expenses over fifty dollars (\$50) will be supplied to the Client for approval in electronic format and may include but not be limited to flights, hotels, travel, MEI, day rates and other relatable costs.

Any additional authorized expenses incurred under this Section 8 during the SOW No. 03 Term shall be invoiced and paid within 14 days of submission with appropriate backup. Any late payment may accrue interest at the higher of 1% per month or the highest rate permissible under applicable law. The Company may suspend Services under this SOW No. 03 if undisputed amounts owed are not paid after written notice from Company to Client and 30 days to cure.

IN WITNESS WHEREOF, the parties hereto have executed this Statement of Work No. 03 as of the SOW No. 03 Effective Date.

StackHack Labs, LLC

CLIENT RSG Group USA, Inc. d/b/a Gold's Gym

By: _____
Name:
Title:
Date:

By: _____
Name:
Title:
Date:

APPENDIX A

Categories

The Services and Work Product shall follow the categories outlined below. The Company will follow a work plan that covers each one of these Categories (i. – xi). These categories of work shall inform the work product and presentation put together by the Company.

i.	Internal Alignment and Planning	Team meetings, document review, knowledge transfer and alignment with leadership on engagement objectives and scope.
ii.	Phase 0 Review and Validation	Review and validation of Phase 0 findings, audit materials, and supporting documentation used as the baseline for strategic planning.
iii.	Strategic Workshop & Decisions	Leadership workshops focused on defining the System of One strategy, technology guardrails, and key platform decisions.
iv.	Franchise Technology Policy	Development of policies outlining required and optional systems for franchise operators and alignment of corporate and franchise technology standards.
v.	Data Strategy and KPI	Define unified data strategy, data ownership model, canonical data structures, and key KPI frameworks for executive reporting.
vi.	Target System Architecture Design	Development of target-state technology architecture including core systems, integrations, identity model, and unified member platform.
vii.	Integration and Data Infrastructure Planning	Define integration topology, API strategies, data flow architecture, and supporting data infrastructure required for the future technology stack.
viii.	Vendor Review	Assessment of potential vendors and platforms against business, technical, and operational requirements.
	Implementation Planning and Migration Strategy	Development of phased implementation roadmap, system migration considerations, and risk identification.
ix.	Implementation Timeline, Resource and Budgets	Preparation of high-level timeline, resourcing considerations, org and budget envelopes to support future implementation phases.
x.	Deliverable Packaging Deck	Preparation of the Strategy Playbook, Architecture Blueprint, and Implementation Plan along with supporting documentation, leadership presentations, and general advisory.

These Categories are broken down into phases with various Team Resources as stated in this SOW No 02 Appendix C.

APPENDIX B

Roles

The Company may supply any of the following roles in the execution of the Services. These roles may be engaged on an ad-hoc basis by the Client at Client's prior request and billed at the listed rate. If the SOW Fee is a fixed bid, however, then these rates shall not apply unless a change order for such work is executed.

CATEGORY	ROLE	HOURLY RATE	DAY RATE
Project Management	Product Manager	125.00	1,000
Project Management	Project Manager	100.00	800
Project Management	Business Analyst	125.00	1,000
Software Engineering	Solutions Architecture	175.00	1,400
Software Engineering	Developer(s)	90.00 – 150.00	720 – 1,200
Software Engineering	Data Scientist	150.00	1,200
Other Engineering	Technical Lead	150.00	1,200
Other Engineering	DevOps Engineer	100.00	1,000
Other Engineering	QA Engineer	90.00	720
Executive Leadership	VP/Director Level	175.00	1,400
Executive Leadership	Executive/C-Level, Starts at	250.00	2,000
Executive Assistant	Executive Assistant	100.00	800

These Categories are broken down into phases with various Team Resources as stated in the SOW No 01 Appendix C.

Phase 3 Project Planning

Week	Milestone	StackHack	SOW
6/1/2026	RFI Draft & Vendor Meetings Architecture Map / Data Model	Authors the RFI question set mapped to the weighted scoring rubric; provides the architecture map and canonical data model as the RFI technical baseline.	2
6/8/2026	RFI Finalized Version For GG Deliver Version 2 – PDF / Excel	Provides the final RFI packet (PDF + scoring workbook); recommends data-ownership, open-API, and exit / migration clauses as vendor non-negotiables.	2
6/15/2026	RFI Document Dept Additions	Supports Rick and the department teams in gathering inputs; helps fold the additions into the RFI requirement matrix.	2
-6/19/2026	-Issue RFI to Selected Vendors	Supports RFI issuance; provides the shared evaluation tracker and scoring framework for the team to use.	2
6/22/2026	Vendor Deep Dives Demos SOW No. 02 Presentation	Attends vendor demos, Q&A's, etc.; provides the finalized SOW No. 02 readout.	3
6/29/2026	Vendor Deep Dives Demos	Attends vendor demos, Q&A's, etc.	3
-Week	RFI Q&A with Vendors	Available in a supporting role for vendor Q&A — advisory and technical input as needed.	3
7/6/2026	Vendor Deep Dives Demos	Attends additional demos; helps track gaps against the requirements scorecard.	3
-Week	RFI Q&A with Vendors	Provides technical support on vendor clarifications; helps assess API and integration claims.	3
-7/10/2026	-RFI Due From Vendors	Supports review of incoming vendor responses; normalizes them for scoring.	3
7/13/2026	Vendor Deep Dives Demos RFI Reviews Analysis Rubric	Scores responses against the weighted rubric; flags non-negotiable failures.	3
7/20/2026	Vendor Deep Dives Demos RFI Reviews Analysis Rubric Run Via AI Moel – Scoring System	Provides the AI-assisted scoring model for apples-to-apples comparison; delivers the ranked scorecard as input.	3
7/27/2026	Post Decision Next Step Planning Internal RFI Decision Finalize Rubric Scoring	Supports the internal decision meeting; provides the finalist comparison and a recommendation memo as input. Write up official scoring model	3
8/3/2026 –1	Finalist – Pros Cons Risk DD	Provides a finalist due-diligence pack as input: pros / cons, risk register, reference checks, and TCO model.	3

-8/5/2026	-GG Vendor Decision	Supports the decision gate; helps document the selection rationale for board and franchise leadership.	3
8/10/2026 –2	Price Negotiation Due Diligence	Provides advisory support on commercial negotiation — ~400-location leverage and pricing benchmarks against market ranges.	3
8/17/2026 –3	Final Meetings – Int / Ext Term Negotiation Agreement(s)	Provides advisory review of contract terms — SLAs, data ownership, exit / migration, and integration commitments.	3
8/24/2026 –4	GG North Star Presentation	Co-develops the North Star presentation; translates selections into the unified-platform narrative.	3
8/31/2026	Communication to Stakeholders	Supports stakeholder communications; provides input on messaging aligned to the governance and rollout model.	3
9/7/2026	Presentation to Franchisees	Supports the franchisee presentation; helps position platform value and the adoption path.	3